
PMP Project
Completed 6.03
Uncompleted 99

The contractor is working on Alley #1, located on Country Club Drive between Mariposa Drive and Palo Alto Drive, to 
finish paving the driveway approach. They are also raising the manhole on Alley #3 on Bellevue Road between 
Terracina Boulevard and Sunnyside Avenue, and replacing the sidewalk on Alley #4 located on Michigan Street. 

Additionally, they are conducting demolition work on Alley #6 on Stuart Avenue.

The contractor is working on completing a few punch list items from the recently paved alleys. This week's main focus 
will be demoing Alley #6 on Stuart Avenue, and grading and paving the V-gutter and the alley.

2-Week Look Ahead

Total Contract Value

Current Construction Process

CONSTRUCTION PROGRESSPROJECT DETAILS
Contractor: TRYCO GENERAL ENGINEERING
Description:This project will involve repaving 14 existing 
alleys and installing a ribbon gutter to aid in drainage at 
various locations throughout the City. 
Start Date: 04/08/2024

City of Redlands: Municipal Utilities & Engineering Department                                                        35 
Cajon Street, Suite 15A, Redland, CA 92373                                                                                                  

(909) 798-7698

City Engineer: Goutam Dobey
Phone: (909) 435-7431 (Cell)
Email: gdobey@cityofredlands.org

City Inspector: Jim Peters
Phone: (909)518-4552  (Cell)
Email: jpeters@cityofredlands.org

1,447,458.00$                                      
290,827.00$                                    

1,738,285.00$                                      
-$                                                        

1,738,285.00$                                      
BUDGET TRACKING

Balance:

Project Cost:

Expended to Date:

Approved Change Orders

ADDITIONAL INFORMATION

Register online to receive weekly updates by sending an email 
with the subject line: 2023 Alley Project Updates. To: 

MUEDProjectUpdate@cityofredlands.org

https://www.cityofredlands.org/node/3710
INTERACTIVE CITY CAPITAL IMPROVEMENT PROJECT MAP LINK:

2023 ALLEY PAVING IMPROVEMENT PROJECT

Construction notices have been given to affected 
residents. If restricted parking is necessary, "No Parking" 
signs will be posted 48 hours in advance of construction 

activities. Alleys will be closed for 3 weeks. 

Clearing and grubbing on Alley #6 - Stuart Ave.

Project Updates & Issues

Anticipated End Date: AUGUST 2024

Work Schedule: M-F (7am - 4PM) excluding city recognized 
holidays. 
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