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City of Redlands: Municipal Utilities & Engineering Department                                                        
35 Cajon Street, Suite 15A, Redlands, CA 92373                                                                                                  

(909) 798-7698

2023 Citywide Sidewalk and ADA Ramp Replacement Project

City Engineer: Goutam Dobey City Inspector: James Peters
Phone: (909) 435-7431 (Cell) Phone: (909) 518-4552 (Cell)

2-Week Look Ahead

Email: gdobey@cityofredlands.org Email: jpeters@cityofredlands.org

PROJECT DETAILS CONSTRUCTION PROGRESS
Contractor: Tryco General Engineering

Description: This Project will replace sidewalk and curb ramps at various 
locations throughout the City.

Start Date: 03/04/2024
Anticipated End Date: June 2024
Work Schedule: M-F (7am - 4pm) excluding City recognized 
holidays. 

Project Updates & Issues

This week, the Contractor has resumed demolition and construction work on ADA ramps at Raemee Avenue and 
Aaron Drive. They are currently setting forms for new ADA ramps and performing grading and compacting on 

sidewalks and ADA ramps in preparation for concrete placement. 

The Contractor will complete the removal and replacement of sidewalks and ADA curb ramps on Raemee Ave. and 
Aaron Drive. Demolition will commence in Area B, encompassing Birch Ct, Cimarron Dr, Evergreen Ct, Dracena Ct, 

and Lytle St. Construction activities in Area B will continue into the following week.

Current Construction Process

Construction notices have been given to affected 
residents. If restricted parking is necessary, "No Parking" 
signs will be posted 48 hours in advance of construction 

activities. 

BUDGET TRACKING ADDITIONAL INFORMATION

INTERACTIVE CITY CAPITAL IMPROVEMENT PROJECT MAP LINK:
https://www.cityofredlands.org/node/3710

Project Cost: 1,000,000.00$                                     

Register for the distribution list to receive 
regular updates by sending an email to: 

MUEDProjectUpdate@cityofredlands.org

Approved Change Orders -$                                                      
Total Contract Value 1,000,000.00$                                     

Expended to Date: 297,366.00$                                     
Balance: 702,634.00$                                        

29%

71%

Complete Uncompleted

New ADA Ramp on Raemee Ave. and Aaron Drive.
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