
PMP Project

Completed 6.03

Uncompleted 99

INTERACTIVE CITY CAPITAL IMPROVEMENT PROJECT MAP LINK:

https://www.cityofredlands.org/node/3710

Project Cost: 1,000,000.00$                                     

Register for the distribution list to receive 

regular updates by sending an email to: 

MUEDProjectUpdate@cityofredlands.org

Approved Change Orders ‐$                                                       

Total Contract Value 1,000,000.00$                                     

Expended to Date: 20,000.00$                                     

Balance:

The Contractor will construct new Sidewalk and ADA Ramps on Granite Street and Capri Avenue. 

Current Construction Process

Construction notices have been given to affected 

residents. If restricted parking is necessary, "No Parking" 

signs will be posted 48 hours in advance of construction 

activities.

BUDGET TRACKING ADDITIONAL INFORMATION

1,000,000.00$                                     

Start Date: 03/04/2024

Anticipated End Date: June 2024

Work Schedule: M‐F (7am ‐ 4pm) excluding City 

recognized holidays. 

Project Updates & Issues

Project began on 03/04/24.

2 Week Look Ahead

Email: gdobey@cityofredlands.org Email: jpeters@cityofredlands.org

PROJECT DETAILS CONSTRUCTION PROGRESS

Contractor: Tryco General Engineering

Description: This Project will replace sidewalk and curb ramps at various 

locations throughout the City.

City of Redlands: Municipal Utlities & Engineering Department                            

35 Cajon Street, Suite 15A. Redlands, CA 92373                                          

(909) 798‐7698

2023 Citywide Sidewalk and ADA Replacement Project

City Engineer: Goutam Dobey City Inspector: James Peters

Phone: (909) 435‐7431 (Cell) Phone: (909) 518‐4552 (Cell)
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