
PMP Project

Completed 6.03

Uncompleted 99

City of Redlands: Municipal Utilities & Engineering Department                           

35 Cajon Street, Suite 15A. Redlands, CA 92373                                          

(909) 798‐7698

PMP 2023 Street Resurfacing Project

City Engineer: Goutam Dobey City Inspector: Daniel Murbarger

Phone: (909) 435‐7431 (Cell) Phone: (909) 437‐8440 (Cell)

Email: gdobey@cityofredlands.org Email: dmurbarger@cityofredlands.org

PROJECT DETAILS CONSTRUCTION PROGRESS

Contractor: Matich Corporation 

Description: This project will replace approximately twenty‐five (25) lane 

miles of streets, selective replacement of curb and gutter, and striping 

replacement at various locations throughout the City. 

Start Date: 02/20/2024

Anticipated End Date: June 2024

Work Schedule: M‐F (7am ‐ 4PM) excluding City 

recognized holidays. 

Project Updates & Issues

The Contractor has completed the replacement of concrete curb and gutter. Potholing will continue in Area D 

of the Project. The lowering of the manholes in preparation for the cold mill and overlay of streets will also 

take place. 

2 Week Look Ahead

657,240.90$                                   

Balance:

The Contractor will continue to lower manholes and proceed with the cold milling or pulverization of various 

streets. Additional notices will be given to affected residents 

one week prior to construction activities.
Current Construction Process

The Contractor is currently on schedule lowering 

manholes in various locations in the City. Construction 

notices have been given to affected residents. If 

restricted parking is necessary, "No Parking" signs will be 

posted 48 hours in advance of construction activities.

Completed Curb and Gutter

BUDGET TRACKING ADDITIONAL INFORMATION

4,381,606.00$                                     

INTERACTIVE CITY CAPITAL IMPROVEMENT PROJECT MAP LINK:

https://www.cityofredlands.org/node/3710

Project Cost: 4,381,606.00$                                     

Register for the distribution list to receive 

regular updates by sending an email to: 

MUEDProjectUpdate@cityofredlands.org

Approved Change Orders ‐$                                                       

Total Contract Value 4,381,606.00$                                     

Expended to Date:

13%

87%

Complete Uncompleted


