

City of Redlands: Municipal Utilities & Engineering Department 35 Cajon Street, Suite 15A, Redland, CA 92373 (909) 798-7698

2023 ALLEY PAVING IMPROVEMENT PROJECT

City Engineer: Goutam Dobey Phone: (909) 435-7431 (Cell) Email: gdobey@cityofredlands.org

recognized holidays.

City Inspector: Jim Peters Phone: (909)518-4552 (Cell) Email: jpeters@cityofredlands.org

PROJECT DETAILS

Contractor: TRYCO GENERAL ENGINEERING Description:This project will involve repaving 14 existing alleys and installing a ribbon gutter to aid in drainage at various locations throughout the City. Start Date: 04/08/2024 Anticipated End Date: AUGUST 2024 Work Schedule: M-F (7am - 4PM) excluding city



Project Updates & Issues

The contractor is currently working on stabilizing the pumping areas located within Alley #3, on Bellevue Rd, between Terracina Blvd. and Sunnyside Ave. They are also placing CMB to stabilize the alley, in preparation for paving. Alongside this, they are conducting clearing and grubbing operations in Alley #1 on Country Club Drive between Mariposa Dr. and Palo Alto Dr.

2-Week Look Ahead

The contractor will demolish, grade, and repave Alley #3 on Bellevue Rd. between Terracina Blvd. and Sunnyside Ave. They will also work on Alley #1 on Country Club Drive between Mariposa Dr. and Palo Alto Dr. Then they will move to Alley #2 at Crescent Ave. and Culvert St.

Current Construction Process

Construction notices have been given to affected residents. If restricted parking is necessary, "No Parking" signs will be posted 48 hours in advance of construction activities. Alleys will be closed for 3 weeks.



			Preparing grade in Alley #3 to machine pave
BUD	GET TRA	CKING	ADDITIONAL INFORMATION
Project Cost:	\$	1,738,285.00	Register online to receive weekly undates by sending an
Approved Change Orders	\$	-	
Total Contract Value	\$	1,738,285.00	
Expended to Date:	\$	-	
Balance:	\$	1,738,285.00	
INTERACTIVE CITY CAPITAL IMPROVEMENT PROJECT MAP LINK:			
https://www.cityofredlands.org/node/3710			