
PMP Project

Completed 6.03

Uncompleted 99

ADDITIONAL INFORMATION

Register online to receive weekly updates by sending an 

email with the subject line: 2023 Alley Project Updates. 

To: MUEDProjectUpdate@cityofredlands.org

https://www.cityofredlands.org/node/3710

INTERACTIVE CITY CAPITAL IMPROVEMENT PROJECT MAP LINK:

2023 ALLEY PAVING IMPROVEMENT PROJECT

Construction notices have been given to affected 

residents. If restricted parking is necessary, "No Parking" 

signs will be posted 48 hours in advance of construction 

activities. Alleys will be closed for 3 weeks. 

Propose v-gutter location for Alley #3.

Project Updates & Issues

Anticipated End Date: AUGUST 2024

Work Schedule: M-F (7am - 4PM) excluding city recognized 

holidays. 

1,738,285.00$                                      

-$                                                    

1,738,285.00$                                      

-$                                                       

1,738,285.00$                                      

BUDGET TRACKING

Balance:

Project Cost:

Expended to Date:

Approved Change Orders

City of Redlands: Municipal Utilities & Engineering Department                                                        

35 Cajon Street, Suite 15A, Redland, CA 92373                                                                                                  

(909) 798-7698

City Engineer: Goutam Dobey

Phone: (909) 435-7431 (Cell)

Email: gdobey@cityofredlands.org

City Inspector: Jim Peters

Phone: (909)518-4552  (Cell)

Email: jpeters@cityofredlands.org

This week, the contractor is setting forms for Alley #3 located on Bellevue Rd. between Terracina Blvd. and 

Sunnyside Ave. Additionally, they're clearing and grubbing Alley #2 situated on Crescent Ave. and Culvert St. 

Meanwhile, part of the crew is working Alley #5 east of Buena Vista Street, between Olive Ave. and Glenwood 

Dr., where they're removing and replacing the sidewalk. 

The contractor will be handling demolition, grading, and repaving duties for Alley #3, positioned along Bellevue 

Rd. between Terracina Blvd. and Sunnyside Ave. Concurrently, they'll also be addressing tasks in Alley #2, 

located at Crescent Ave. and Culvert St.

2-Week Look Ahead

Total Contract Value

Current Construction Process

CONSTRUCTION PROGRESSPROJECT DETAILS

Contractor: TRYCO GENERAL ENGINEERING

Description:This project will involve repaving 14 existing 

alleys and installing a ribbon gutter to aid in drainage at 

various locations throughout the City. 

Start Date: 04/08/2024

8%

92%
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