

City of Redlands: Municipal Utilities & Engineering Department 35 Cajon Street, Suite 15A, Redland, CA 92373 (909) 798-7698

2023 ALLEY PAVING IMPROVEMENT PROJECT

City Engineer: Goutam Dobey Phone: (909) 435-7431 (Cell) Email: gdobey@cityofredlands.org City Inspector: Jim Peters Phone: (909)518-4552 (Cell) Email: jpeters@cityofredlands.org

CONSTRUCTION PROGRESS

Uncompleted

PROJECT DETAILS

Contractor: TRYCO GENERAL ENGINEERING Description:This project will involve repaving 14 existing alleys and installing a ribbon gutter to aid in drainage at various locations throughout the City. Start Date: 04/08/2024 Anticipated End Date: AUGUST 2024

Work Schedule: M-F (7am - 4PM) excluding city recognized holidays.

Project Updates & Issues

The contractor is currently grading and compacting the west driveway of Alley #2, which is located on Crescent Ave. between Cajon St. and Elm St., in preparation for paving. They are also finishing paving Alley #1, situated on Country Club Dr. between Mariposa Dr. and Palo Alto Dr. In addition, they are carrying out demolition work on Alley #6 on Stuart Avenue.

2-Week Look Ahead

The contractor will finish paving Alley #1, located on Country Club Drive between Mariposa Drive and Palo Alto Drive, by the end of this week. Additionally, they will finish paving the driveways on the west and east sides of Alley #2, situated at Crescent Avenue and Culvert Street. The contractor has begun demolishing Alley #6 on Stuart Avenue.

Current Construction Process

Construction notices have been given to affected residents. If restricted parking is necessary, "No Parking" signs will be posted 48 hours in advance of construction activities. Alleys will be closed for 3 weeks.



Contractor pouring AC on the west end of Alley #2

			· ···••••••
BUDGET TRACKING			ADDITIONAL INFORMATION
Project Cost:	\$	1,738,285.00	
Approved Change Orders	\$	-	Register online to receive weekly updates by
Total Contract Value	\$	1,738,285.00	sending an email with the subject line: 2023 Alley
			Project Updates. To:
Expended to Date:	\$	290,827.00	MUEDProjectUpdate@cityofredlands.org
Balance:	\$	1,447,458.00	
INTERACTIVE CITY CAPITAL IMPROVEMENT PROJECT MAP LINK:			
https://www.cityofredlands.org/node/3710			